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San Bernardino Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County. 

   
($ X 1,000) 
Estimated Project Cost: $60,044 TCRP Funds Approved To Date: $34,410 
TCRP Funds – Sub-Project #55.3: $34,410 Phases(s) Approved To Date: All 
TCRP Funds for Project #55: $95,000   
Lead Agency: San Bernardino 

Associated 
Governments 

Implementing Agency: Same 

   
TCRP Allocations  to Date: $30,610  for Phase(s): ALL 
Advance Approved: $0   for Phase(s): N/A 
LONG Approved to Date: $0   for Phase(s): N/A 
   
 
Project Summary:  The 
overall project will 
eliminate traffic congestion 
and delays on Hunts Lane 
and State Street/University 
Parkway caused by rail 
traffic on the Union Pacific 
Railroad and San 
Bernardino Railroad Lines. 
The project will be 
constructed as two 
separate projects: 

• Segment 1:  South 
Hunts Lane 
between Club 
Center Drive and 
West Commercial Road. 

• Segment 2:  San Bernardino Railroad Lines at State Street/University Parkway. 
 
The overall project will construct multi-span grade separation bridges over the Union Pacific and San Bernardino 
railroad tracks. The project also includes some miscellaneous street improvements necessary to comply with both 
City and San Bernardino County standards. 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 10/01 6/07 $690

2 Plans, Specifications & Estimates 10/02 9/08 $2,820
3 Right of Way Acquisition 10/02 6/09 $11,680
4 Construction 7/08 7/08 $44,854

Total: $60,044

Environmental Clearance, Preliminary Design and 
Engineering
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Prior TCRP Action:   

• Original application was approved on July 11, 2001 (TA-01-11) for $510,000 for Phase 1. 
• Minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report. 
• An application was approved October 3, 2002 (TA-02-13) for $33,550,000 for Phases 2, 3 and 4. 
• An amendment was approved on December 14, 2006 (TAA-06-62) to program $350,000 to Phase 4 and 

redistribute $180,000 from Phase 2 to Phase 1, and update project schedule and funding plan.   
o A concurrent allocation was approved for $22,000,000 in new funding for Phase 4.  And an allocation 

amendment to redistribute $180,000 from Phase 2 to Phase 1 (TFP-06-27). 
• An amendment was approved on March 13, 2008 (TAA-07-49) to redistribute $3,080,000 from Phase 4 to 

Phase 3, and update project schedule and funding plan. 
o A concurrent allocation amendment redistribute $3,080,000 from Phase 4 to Phase 3 (TFP-07-13). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The information contained in the application is consistent with the AB2928 Eastern Trade 
Corridor Report presented at the June 2001 CTC meeting.  Both segments are Categorically Exempt under 
CEQA. 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $690 $2,820 $8,180 $22,720 $34,410
Proposed

Committed $3,500 $14,750 $18,250
Proposed

Committed $500 $500
Proposed

Committed $1,884 $1,884
Proposed

Committed $5,000 $5,000
Proposed

Committed $690 $2,820 $11,680 $44,854 $60,044
Proposed

Totals: $690 $2,820 $11,680 $44,854 $60,044

Totals:

UPRR

CPUC

BNSF

TCRP State

SAFETEA-LU Federal


